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ESTIMATE RUN 04/27/2018

ESTIMATE SUMMARY 11:04:46

CONTID: C21125         ESTIMATE NO: 0002 PROG 2005

PCN: 21125-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CDOT TSSIP 2016 SIG UPGRADE FE PERCENT TIME:

PROJECT NO: AQCR100-258                   

SH 88- Federal Blvd ITS Improvements (Bellewood Drive to Ham

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 112,335.00 PARTICIPATING $ $ 43,724.00

AWARD PROJECT AMT: 111,608.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -447.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.78

CALENDAR DAYS

CALENDAR DAYS

76.40%

26,511.00

43,724.00

43,724.00

43,276.88

$

$

$

$

85,824.00

0.00

85,824.00

0.00

85,824.00

-1,674.12

0.00

84,149.88

0.00

AMOUNT DUE 84,149.88 43,276.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 43,276.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

16.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/12/2018

01/12/2018

04/06/2018

09/21/2017

10/16/2017

11/15/2017

01/12/2018
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PCN: 21125-BID    ESTIMATE RUN 04/27/2018

PROJECT: AQCR100-258                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

25.00000

0010 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

15.00000

0015 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1.00000

0020 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

25.00000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.00000

0030 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

75.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

5.00000

0040 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

2.000

HOUR

10.00000

0045 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

50.00000

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

3,100.00000

0055 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

3,100.00000
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PCN: 21125-BID    ESTIMATE RUN 04/27/2018

PROJECT: AQCR100-258                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

3.50000

0065 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

850.00000

0070 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

25.00000

0075 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0080 Location Marker (Fiber Optic)(Dome) 2.000

0.000

612-00260  
 

150.002.000

0.00

2.000

EACH

75.00000

0085 2 Inch Electrical Conduit (Bored) 825.000

0.000

613-00206  
 

20,625.00825.000

0.00

825.000

LF  

25.00000

0090 Type Four Pull Box 5.000

0.000

613-07004  
 

12,500.005.000

0.00

5.000

EACH

2,500.00000

0095 Telemetry (Field) 0.000

2.500

614-86105  
 

2,000.002.500

2,000.00

5.000

EACH

800.00000

0100 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

1,360.000

614-87010  
 

13,600.001,360.000

13,600.00

1,360.000

LF  

10.00000

0105 Buffer Tube Fan Out Kit 0.000

5.000

614-87015  
 

2,500.005.000

2,500.00

5.000

EACH

500.00000

0110 Fiber Optic Termination Panel (24 Fiber) 0.000

5.000

614-87024  
 

3,750.005.000

3,750.00

5.000

EACH

750.00000
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PCN: 21125-BID    ESTIMATE RUN 04/27/2018

PROJECT: AQCR100-258                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

195.000

614-87496  
 

3,900.00195.000

3,900.00

195.000

LF  

20.00000

0120 Ethernet Switch 0.000

3.000

614-87690  
 

15,000.003.000

15,000.00

5.000

EACH

5,000.00000

0125 Mobilization 0.600

0.400

626-00000  
 

2,000.001.000

800.00

1.000

L S 

2,000.00000

0130 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

1.00000

0135 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

1.00000

0140 *Traffic Control Management 9.000

2.000

630-00012  
 

8,305.0011.000

1,510.00

15.000

DAY 

755.00000

0145 *Construction Traffic Sign (Panel Size A) 2.000

1.600

630-80341  
 

54.003.600

24.00

4.000

EACH

15.00000

0150 *Construction Traffic Sign (Panel Size B) 3.000

2.400

630-80342  
 

135.005.400

60.00

6.000

EACH

25.00000

0155 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

2,725.00000

0160 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.800

630-80358  
 

1,125.001.800

500.00

2.000

EACH

625.00000

0165 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

25.00000
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PCN: 21125-BID    ESTIMATE RUN 04/27/2018

PROJECT: AQCR100-258                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Cone 20.000

16.000

630-80380  
 

180.0036.000

80.00

55.000

EACH

5.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,080.000

F A 

1.00000

0180 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0185 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0195 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 85,824.0043,724.00112,185.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

150.00000

CAT 0.000.00150.00CURRENT AMT0400 $ $ $

$ 85,824.0043,724.00$112,335.00$CURRENT AMTPROJECT TOTAL


